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ESTIMATE RUN 09/30/2009

ESTIMATE SUMMARY 10:12:45

CONTID: C15176         ESTIMATE NO: 0009 FINL 2005

PCN: 15176-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Alamosa North PERCENT TIME:

PROJECT NO: STA 017A-010                  

Alamosa North

NAME OF ROAD: 17

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

ASPHALT CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 09/30/2009 DATE TIME STARTED 03/25/2008

7040 HWY 160 W. DATE LET 02/14/2008 DATE WORK BEGAN 06/02/2008

 DATE AWARDED 03/10/2008 DATE TIME STOPPED 06/09/2009

 DATE CONTRACT EXECUTED 03/21/2008 DATE ACCEPTED 06/09/2009

ALAMOSA CO 81101     719-589-6671 DATE NOTICE TO PROCEED 03/25/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,302,077.38 PARTICIPATING $ $ -50,435.72

AWARD PROJECT AMT: 3,362,381.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 50,435.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.47

TIME ALLOW:

ORIG TIME ALLOW:

93 WORK DAYS

WORK DAYS60

98.62%

45,579.91

-50,435.72

-50,435.72

0.00

$

$

$

$

3,256,497.47

0.00

3,256,497.47

0.00

3,256,497.47

0.00

0.00

3,256,497.47

0.00

AMOUNT DUE 3,256,497.47 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

86.0
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PCN: 15176-BID    ESTIMATE RUN 09/30/2009

PROJECT: STA 017A-010                  ESTIMATE NO: 0009 10:12:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 12.000 12.000

LF  0.000 0.00

65.00000 12.000 780.00

202-00035  
 

0010 *REMOVAL OF ASPHALT MAT 2,185.140 2,185.140

SY  0.000 0.00

5.75000 2,185.140 12,564.56

202-00220  
 

0011 REMOVAL OF PAVEMENT MARKING 1,400.000 1,400.000

SF  0.000 0.00

3.11000 1,400.000 4,354.00

202-00250  
 

0012 REMOVAL OF PAVEMENT MARKING 1,291.000 1,291.000

SF  0.000 0.00

3.25000 1,291.000 4,195.75

202-00250  
 

0015 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,973.530 7,973.530

CY  0.000 0.00

15.00000 7,973.530 119,602.95

203-00060  
 

0017 EMBANKMENT MATERIAL (COMPLETE IN PLACE) EMBANKMENT 
SPECIAL - PIT RUN - MINUS 8" MATERIAL

5,629.850 5,629.850

TON 0.000 0.00

9.60000 5,629.850 54,046.56

203-00061  
 

0020 PROOF ROLLING DELETED BY CDOT 105-050 0.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01100  
 

0025 ROLLING 2.000 2.000

HOUR 0.000 0.00

70.00000 2.000 140.00

203-01140  
 

0030 BLADING 11.000 11.000

HOUR 0.000 0.00

100.00000 11.000 1,100.00

203-01500  
 

0035 BACKHOE 4.000 4.000

HOUR 0.000 0.00

125.00000 4.000 500.00

203-01510  
 

0040 POTHOLING 28.000 28.000

HOUR 0.000 0.00

155.00000 28.000 4,340.00

203-01597  
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PCN: 15176-BID    ESTIMATE RUN 09/30/2009

PROJECT: STA 017A-010                  ESTIMATE NO: 0009 10:12:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 SWEEPING (WITH PICKUP BROOM) DELETED BY CDOT 105-050 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01622  
 

0050 TOPSOIL 2,042.700 2,042.700

CY  0.000 0.00

12.70000 2,042.700 25,942.29

207-00205  
 

0055 WETLAND TOPSOIL 536.000 536.000

CY  0.000 0.00

7.50000 536.000 4,020.00

207-00305  
 

0060 STOCKPILE WETLAND TOPSOIL 803.000 803.000

CY  0.000 0.00

12.50000 803.000 10,037.50

207-00310  
 

0065 *EROSION LOG (12 INCH) 281.000 281.000

LF  0.000 0.00

5.50000 281.000 1,545.50

208-00005  
 

0070 *SILT FENCE 3,692.000 3,692.000

LF  0.000 0.00

2.50000 3,692.000 9,230.00

208-00020  
 

0075 CONCRETE WASHOUT STRUCTURE DELETED BY CDOT 105-050 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

208-00045  
 

0080 EROSION CONTROL SUPERVISOR 89.000 89.000

DAY 0.000 0.00

200.00000 89.000 17,800.00

208-00206  
 

0085 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 6.000

EACH 0.000 0.00

200.00000 6.000 1,200.00

210-00011  
 

0090 *RESET END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

210-01200  
 

0095 *RESET GROUND SIGN 31.000 31.000

EACH 0.000 0.00

225.00000 31.000 6,975.00

210-00810  
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PCN: 15176-BID    ESTIMATE RUN 09/30/2009

PROJECT: STA 017A-010                  ESTIMATE NO: 0009 10:12:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *RESET GUARDRAIL TYPE 3 117.000 117.000

LF  0.000 0.00

52.50000 117.000 6,142.50

210-01130  
 

0105 ADJUST MANHOLE 4.000 4.000

EACH 0.000 0.00

750.00000 4.000 3,000.00

210-04010  
 

0110 ADJUST VALVE BOX 4.000 4.000

EACH 0.000 0.00

750.00000 4.000 3,000.00

210-04050  
 

0115 *SEEDING (NATIVE) 3.800 3.800

ACRE 0.000 0.00

450.00000 3.800 1,710.00

212-00006  
 

0120 *SEEDING (WETLANDS) 0.330 0.330

ACRE 0.000 0.00

660.00000 0.330 217.80

212-00028  
 

0125 *SOIL CONDITIONING 3.800 3.800

ACRE 0.000 0.00

900.00000 3.800 3,420.00

212-00032  
 

0130 *MULCHING (WEED FREE HAY) 4.130 4.130

ACRE 0.000 0.00

1,060.00000 4.130 4,377.80

213-00002  
 

0135 *MULCH TACKIFIER 413.000 413.000

LB  0.000 0.00

1.50000 413.000 619.50

213-00061  
 

0140 AGGREGATE BASE COURSE (CLASS 2) 20,857.000 20,857.000

TON 0.000 0.00

12.00000 20,857.000 250,284.00

304-02000  
 

0145 AGGREGATE BASE COURSE (CLASS 6) 8,910.840 8,910.840

TON 0.000 0.00

14.50000 8,910.840 129,207.18

304-06000  
 

0146 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -952.130 0.000

DOL -952.130 -952.13

1.00000 -952.130 -952.13

900-00006  
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PCN: 15176-BID    ESTIMATE RUN 09/30/2009

PROJECT: STA 017A-010                  ESTIMATE NO: 0009 10:12:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 AGGREGATE BASE COURSE (SPECIAL) 3,539.170 3,539.170

TON 0.000 0.00

19.50000 3,539.170 69,013.82

304-09014  
 

0155 HOT MIX ASPHALT (PATCHING) (ASPHALT) DELETED BY CDOT 
105-050

0.000 0.000

SY  0.000 0.00

75.00000 0.000 0.00

403-00721  
 

0160 *HOT MIX ASPHALT (GRADING SX) (75) 25,310.692 25,310.692

TON 0.000 0.00

42.00000 25,310.692 1,063,049.06

403-34701  
 

0160 MATERIAL ALLOWANCE HMA AGGREGATE STOCKPILE 0.000

TON 0.000 0.00

10.50000 0.000 0.00

0165 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 189.103 189.103

TON 0.000 0.00

420.00000 189.103 79,423.26

411-03352  
 

0166 ADDED ITEM (TON)/ ASPHALT CEMENT (PG 58-28) REVISED 1,268.120 1,268.120

TON 0.000 0.00

476.67000 1,268.120 604,474.76

900-00024  
 

0170 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) DELETED 
BY CO # 008

0.000 0.000

TON 0.000 0.00

525.00000 0.000 0.00

411-03355  
 

0171 SALES TAX - AC GRADE/SOURCE CHANGE 0.000 0.000

DOL 0.000 0.00

309,820.00000 0.000 0.00

900-00029  
 

0175 *EMULSIFIED ASPHALT (SLOW-SETTING) - TEMPERATURE 
CORRECTION

15,268.550 15,611.000

GAL -342.450 -839.00

2.45000 15,268.550 37,407.95

411-10255  
 

0179 RIPRAP (6 INCH) 8.000 8.000

CY  0.000 0.00

100.00000 8.000 800.00

506-00206  
 

0180 18 INCH CORRUGATED STEEL PIPE 47.000 47.000

LF  0.000 0.00

92.00000 47.000 4,324.00

603-10180  
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PCN: 15176-BID    ESTIMATE RUN 09/30/2009

PROJECT: STA 017A-010                  ESTIMATE NO: 0009 10:12:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 24 INCH CORRUGATED STEEL PIPE DELETED BY CDOT 105-050 0.000 0.000

LF  0.000 0.00

66.00000 0.000 0.00

603-10240  
 

0187 30 INCH CORRUGATED STEEL PIPE 30" CORRUGATED STEEL 
PIPE

58.000 58.000

LF  0.000 0.00

73.19000 58.000 4,245.02

603-10300  
 

0190 18 INCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

350.00000 4.000 1,400.00

603-30018  
 

0195 24 INCH STEEL END SECTION DELETED BY CDOT 105-050 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

603-30024  
 

0200 *FENCE (PLASTIC) 1,432.000 1,432.000

LF  0.000 0.00

1.75000 1,432.000 2,506.00

607-11525  
 

0205 *DELINEATOR (TYPE I) 29.000 29.000

EACH 0.000 0.00

12.50000 29.000 362.50

612-00001  
 

0210 *DELINEATOR (TYPE II) 24.000 24.000

EACH 0.000 0.00

13.00000 24.000 312.00

612-00002  
 

0215 *DELINEATOR (TYPE III) 8.000 8.000

EACH 0.000 0.00

14.00000 8.000 112.00

612-00003  
 

0220 *SIGN PANEL (CLASS I) 36.000 36.000

SF  0.000 0.00

27.50000 36.000 990.00

614-00011  
 

0225 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

44.000 44.000

LF  0.000 0.00

33.00000 44.000 1,452.00

614-01572  
 

0230 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

60,000.00000 1.000 60,000.00

625-00000  
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PCN: 15176-BID    ESTIMATE RUN 09/30/2009

PROJECT: STA 017A-010                  ESTIMATE NO: 0009 10:12:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

340,000.00000 1.000 340,000.00

626-00000  
 

0240 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

626-01000  
 

0245 *PAVEMENT MARKING PAINT 614.500 614.500

GAL 0.000 0.00

33.00000 614.500 20,278.50

627-00001  
 

0250 *EPOXY PAVEMENT MARKING 302.000 302.000

GAL 0.000 0.00

66.00000 302.000 19,932.00

627-00005  
 

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 
(WORD / SYMBOL)

1,146.000 1,146.000

SF  0.000 0.00

20.00000 1,146.000 22,920.00

627-01010  
 

0260 *FLAGGING - FINAL CORRECTION 5,679.500 5,989.300

HOUR -309.800 -7,202.85

23.25000 5,679.500 132,048.38

630-00000  
 

0265 *PILOT CAR OPERATION - FINAL CORRECTION 261.500 147.500

HOUR 114.000 4,138.20

36.30000 261.500 9,492.45

630-00001  
 

0270 *TRAFFIC CONTROL INSPECTION 47.000 47.000

DAY 0.000 0.00

110.00000 47.000 5,170.00

630-00007  
 

0275 *TRAFFIC CONTROL MANAGEMENT 81.000 81.000

DAY 0.000 0.00

525.00000 81.000 42,525.00

630-00012  
 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 13.000

EACH 0.000 0.00

40.00000 13.000 520.00

630-80341  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 35.000

EACH 0.000 0.00

45.00000 35.000 1,575.00

630-80342  
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PCN: 15176-BID    ESTIMATE RUN 09/30/2009

PROJECT: STA 017A-010                  ESTIMATE NO: 0009 10:12:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

55.00000 4.000 220.00

630-80343  
 

0295 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000

EACH 0.000 0.00

4,250.00000 3.000 12,750.00

630-80355  
 

0305 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) DELETED BY CDOT 105-050

0.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80358  
 

0310 *DRUM CHANNELIZING DEVICE 200.000 200.000

EACH 0.000 0.00

33.00000 200.000 6,600.00

630-80360  
 

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 8.000

EACH 0.000 0.00

35.00000 8.000 280.00

630-80363  
 

0320 *TRAFFIC CONE 90.000 90.000

EACH 0.000 0.00

9.00000 90.000 810.00

630-80380  
 

0325 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

630-80510  
 

0330 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0335 F/A PARTNERING DELETED BY CDOT 105-050 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0340 F/A ASPHALT PAVEMENT INCENTIVE 10,799.490 10,799.490

F A 0.000 0.00

1.00000 10,799.490 10,799.49

700-70012  
 

0345 F/A FUEL COST ADJUSTMENT DELETED BY CDOT 105-050 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 15176-BID    ESTIMATE RUN 09/30/2009

PROJECT: STA 017A-010                  ESTIMATE NO: 0009 10:12:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 F/A ON-THE-JOB TRAINEE 731.500 731.500

HOUR 0.000 0.00

1.00000 731.500 731.50

700-70021  
 

0355 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 
105-050

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0360 F/A QUALITY INCENTIVE PAYMENT 23,851.930 23,851.930

F A 0.000 0.00

1.00000 23,851.930 23,851.93

700-70025  
 

0365 F/A ESB PROGRAM DELETED BY CDOT 105-050 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0370 F/A ENVIRONMENTAL SURVEY/DELETED BY CDOT 105-050 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0375 F/A SEDIMENT REMOVAL AND DISPOSAL/DELETED BY CO # 007 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0380 F/A ADJUST UTILITIES/DELETED BY CDOT 105-050 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0385 F/A EROSION CONTROL DELETED BY CDOT 105-050 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0401 EROSION CONTROL LIQUIDATED DAMAGES 0.000 0.000

DAY 0.000 0.00

875.00000 0.000 0.00

900-00030  
 

0402 ADDED ITEM (DOLLAR)/ ESCROW SETUP FOR MISSING CDOT 
FORM 96

0.000 0.000

DOL -45,579.940 -45,579.94

1.00000 -45,579.940 -45,579.94

900-00006  
 

CAT 0200 $-50,435.72 3,233,997.44CURRENT AMT 3,279,577.38 $$
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PCN: 15176-BID    ESTIMATE RUN 09/30/2009

PROJECT: STA 017A-010                  ESTIMATE NO: 0009 10:12:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0390 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
 

0395 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0400 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020  
 

CAT 0400 $0.00 22,500.00CURRENT AMT 22,500.00 $$

PROJECT TOTAL -50,435.72 $ 3,256,497.44CURRENT AMT 3,302,077.38 $$


